

Fairbank-Oakwood Construction Update

Eglinton Crosstown LRT

January 6, 2021


Fairbank Station

FAIRBANK STATION UPDATE

Activity	Location	Approx. Date & Duration
Traffic Configuration Change	Dufferin St & Eglinton Ave W	Completed January 4, 2021
Concrete Works (rebar, formwork, concrete pours)	Station Box	Ongoing until Spring 2021
Waterproofing Installation	Station Box	Ongoing until Spring 2021
Dewatering Well Monitoring	West side of Dufferin Street b/w Ramsden Rd and Eglinton Ave W	Underway on Wednesdays through 2021
Masonry Works	Main Entrance and Concourse Level	Underway through 2021
Electrical & Mechanical Installation	Station Box	Underway into 2021

CURRENT TRAFFIC CONFIGURATION

January 2021 - as early as May 2021



CONSTRUCTION PROGRESS PHOTOS



PLATFORM LEVEL & TUNNEL



TRAFFIC CONFIGURATION CHANGE


Oakwood Station

OAKWOOD STATION UPDATE

Activity	Location	Approx. Date & Duration
Station Box Construction Concrete pours, formwork installations, masonry works, escalator/stair installations, M&E works, OCS installations.	Beneath Eglinton Avenue West between Times Rd and Oakwood Ave	Underway through early 2021
Track Installations Progressing from west to east	Station Box	Complete!
Main Entrance Shaft Construction Waterproofing, structural steel, conduit, formwork installation and concrete pours	North side of Eglinton Avenue at Oakwood Avenue with material staging on Times Road	Underway through early 2021 Times Road will remain closed through late January 2021
Gantry Crane Footing Removal Jackhammering and chipping the concrete crane footings.	Main Entrance site (west side)	Underway for approximately one (1) month
Secondary Entrance Building Construction Installation of structural steel, masonry walls, tiles, pre-cast panels, roof construction and glazing.	Southside of Eglinton Avenue, west of Oakwood Avenue	Underway through early 2021
Dewatering well maintenance	Perimeter of the station	Ongoing until mid 2021


CURRENT TRAFFIC CONFIGURATION

Expected to remain in place through late January 2021



UPCOMING TRAFFIC CONFIGURATION

Late January 2021- September 2021



CONSTRUCTION PROGRESS PHOTOS

